


EURAMP Project: Workpackages and Tasks



Workpackage 1: Project Management

- Task 1.1 Internal Co-ordination
- Task 1.2 Site Co-ordination
- Task 1.3 Quality Assurance

Workpackage 2: User Requirements

- Task 2.1 User Needs
- Task 2.2 State-of-the-Art
- Task 2.3 Helpdesk for New Installations
- Task 2.4 Technical Co-ordination

Workpackage 3: Strategy Development

- Task 3.1 Local Ramp Metering Systems
- Task 3.2 Network-wide Ramp Metering
- Task 3.3 Integrated Control Issues
- Task 3.4 Safety Critical Issues
- Task 3.5 Simulation Testing of Algorithms
- Task 3.6 Simulation Testing for Sites

Workpackage 4: System Implementation

- Task 4.1: Functional Specifications per Site
- Task 4.2 Installation per Site
- Task 4.3 Verification per Site

Workpackage 5: Demonstration

- Task 5.1 Demonstration per Site
- Task 5.2 Data Collection per Site

Workpackage 6: Evaluation

- Task 6.1 Evaluation Plan
- Task 6.2 Evaluation per Site
- Task 6.3 Comparative Evaluation

Workpackage 7: Dissemination and Exploitation

- Task 7.1 Handbook of Ramp Metering
- Task 7.2 Dissemination Activities
- Task 7.3 Exploitation Activities